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January 28, 1958

Dear Sir:

This is the first letter report on Task Order No. S
and it describes the activity during the period from December 19,
1957, to January 18, 1958.

During this first month, the working drawings for the
rectangular-cross-sectioned burial container were started. Ma-
terials to be used in fabricating some of the container parts
were ordered and the fabrication of a die for forming the
container shell was started.

On May 29, 1956, Task Order No. D was undertaken to
design and develop a rectangular-cross-sectioned container which
would be used for underground burial. The effort on this program
resulted in three prototype containers which satisfied the
originally indicated requirements as described in our proposal
of April 23, 1956. On June 28, 1957, efforts were initiated
on Work Orders Nos. XIII and XIV under Task Order No. A to
evaluate the prototype containers further and to make selected
minor modifications in their design. The research performed on
these programs eliminated the minor deficiencies in the prototype
container design, particularly with regard to the stiffening of
the top of the unit, and the development of an improved latch

mechanism for the opening and closing operations.
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On December 19, 1957, the current project, Task Order
No. S, was undertaken to prepare and test 10 rectangular-cross-
sectioned containers modified in accord with the results of the
previous research and to prepare a set of appropriate working
drawings.

In preparation for the fabrication of the 10 containers,
the working drawings have been started, and the materials required
for some of the container parts have been ordered. The forming
drawings for the 1id, flange, and bottom parts of the containers
have been completed, and have been transmitted to a commercial
fabricator for price quotations.

Originally, we had intended to purchase a special
press-brake die for use in forming the container shells. However,
we have found it more expedient and cheaper to fabricate the die
in our own shops. This work has been started.

During the coming month, work will consist of completing
the working drawings and the press-brake die, and ordering the
formed parts.

The original appropriation on this Task Order was )
$12,709. As of January 1, 1958, the unexpended balance was){ijT///
approximately $11,800. 1

Sincerely, p,

25X1

ABW:tr

In Duplicate C@NFHDENU 173

SEORET

Sanitized Copy Approved for Release 2011/05/05 : CIA-RDP78-03642A000700090014-0




